

Deploymet Plan

Background

There have been the following additions to the headwidget (current ID engine):

- 1) Swag functionality
- 2) Messaging module

The Swag functions have been tested in the jillknows test server. The Messaging module is still being tested and there may be some changes to either the stored procedures and/or tables. The Messaging module introduced only one small change to the device table, with 4 or 5 additional tables and 12 or so stored procedures.

The common dll which is shared by at least 3 parts of the system, has been modified to contain additional code for the above. Because in the past it proved cumbersome to keep different versions of headwidgets, I've added all functionality to the one common dll we use. It would be unwise to keep different versions since it is too much work to keep changes and updates for each version. Because of this, during deployment the new dlls must contain all functionality. However, this should not present a problem as long as we don't use the functionality that's unavailable. Nevertheless, even if this were to happen, it was found that this would not cause server crashes or such, since the errors are caught in exception handlers and the errors are logged, so the user would simply get an error.

Procedures

- 1) I've created a script with all new stored procedures excluding those for Messaging. When messaging is done, we can import those along with the new tables.
- 2) Verify web.config to deploy contains any new possible additions and that parameters are correct.
- 3) Copy 2 dlls jakeCommon.dll and jakeWebServices.dll to the bin directory in the headwidget IIS app directory.
- 4) Deploy SoftCore to the production server. This should be done regardless because it has bug fixes and changes. So I'll be copying the new files over. Then I'll export the data from jillknows into jakeknows softcore mysql database. Before the data is imported I'll change names from jillknows to jakeknows or as necessary. This should leave us with a working version of softcore in the production server.

I've already setup the maintenance background processes running successfully on both test and production servers. For now it's a windows for app using a threading timer which is the only thing I could get to work after trying the windows task scheduler, system time and windows form timer. I'll move the code over back to a windows service using the threading timer and if this works it's the most reliable way to do this, because it'll reschedule tasks if the computer reboots or if the user is logged off. I'll do this either tonight or over the weekend, and deploy and test. As of now the schedules are run in a windows form app and the processes are configurable from an app.config file and they do extensive logging in the c:\kevin\ location for test or c:\logs\ for the prod server.

Test Plan

The new functionality has very minimal impact on the schema and the server dlls. These are some of the tests that we can do.

- 1) Once VJIL delivers the new updated up, we can test the swagger functionality and incidentally that also tests the basic server functionality, such as registration, sync, etc...
- 2) Otherwise, if the app isn't ready, we'd have to test via SoftCore.
- 3) We can test some other web service calls at random using a browser.

As mentioned before, the new functionality has new web service calls, and there were no modifications to existing ones, for this reason, none of the new functionality should break anything. For swagger there were no new tables, or fields, only new stored procedures used exclusively for swagger.